
Sun Mon Tue Wed Thu Fri Sat 
   1 2 3 4 

5 6 7 8 9 10 11 

12 13 14 15 16 17 18 

19 20 21 22 23 24 25 

26 27 28 29 30   

June 2005 



Sun Mon Tue Wed Thu Fri Sat 
     1 2 

3 4 
 
HOLIDAY 

5 6 7 8 9 

10 
Quarterly Monitoring 
Report for 4th quarter 
2004-2005 

11 12 13 14 15 CSR Technical 
Assistance Workshop 
Marten House (for 
new applicants) 

16 

17 18 19 20 21 22 23 

24 25 26 27 28 1st SWP @  
Indiana History 
Center/KJ Group 
9:00—4:00 

29 1st SWP @ 
Indiana History 
Center/KJ Group 
9:00—4:00 

30 

31       

July 2005 



Sun Mon Tue Wed Thu Fri Sat 
 1 CSR Proposals due 

to SEA 
2 3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 17 18 2004-2005  
Annual Report 
Due to SEA  
(electronically 
submitted) 

19 20 

21 22 23 24 25   SWP w/ INSAI 
Cohort A 
Session 1 

26   SWP w/ INSAI 
Cohort A 
Session 1 

27 

28 29 30 31    

August 2005 



Sun Mon Tue Wed Thu Fri Sat 
    1 SWP w/ INSAI 

Cohort B 
Session 1 

 3 

4 5 
 
 
HOLIDAY 

6 CSR on-site 
 Reviews- new appli-
cants + CSR Evalua-
tion Feedback work-
shop/Marten House 

7 CSR on-site  
Reviews- new  appli-
cants + CSR Evalua-
tion Feedback work-
shop/Marten House 

8  9  10 

11 12 Gary Schoolwide 
Planning w/ KJ 
@ Star Plaza 

13 Gary Schoolwide 
Planning w/ KJ 
@ Star Plaza 

14 15 2005-2006 CSR 
Award Notification 

16 17 

18 19 
 
ISTEP+ testing  
begins 

20 21 22 23 24 

25 26 27 28 29 30 Last day to  
Expend from 04-05 
Fiscal year all Title I 
Grants  
ISTEP+ testing ends 

 

September 2005 



Sun Mon Tue Wed Thu Fri Sat 
      1 

2 3 4 Implementing Yr. 1 
SW Workshop @ 
Indiana History  
Center 9:00-4:00 

5 1st Implementing 
SW Workshop  cont. 
 & SWP w?INSAI 
Cohort A Session 2 

6  7 Region 1 Network-
ing Meeting—School 
City of Hobart Service 
Center 9:00-11:30 

8 

9 10 QMR 1st quarter 
05-06  + CSR Orien-
tation for new 
awardees-HOLIDAY 

11 CSR Orientation 
For new awardees 
Marten House 
9:00 - 4:00  

12 13  14 15 

16 17 18 19 20 21 22 

23 24 Title I Fall Work-
shop in Fort Wayne 
Grand Wayne Center 

25 Title I Fall Work-
shop in South Bend 
Century Center 

26 27 28 29 

30 FINAL  
Expenditure Report 
Due for all Title I 
grants 

31      

October 2005 



Sun Mon Tue Wed Thu Fri Sat 
  1 2 3 4 5 

6 7 8 Title I Fall Work- 
Shop in Indianapolis 
Adams Mark –Airport 

9 Title I Fall Work-
shop in Indianapolis 
Adams Mark-Airport 

10 SWP w/ INSAI 
Cohort A Session 3 

11 
 
HOLIDAY 

12 

13 14  15 16 Title I Fall Work-
shop in French Lick 
+ Gary—Schoolwide 
Planning w/ KJ /Star 
Plaza 

17  Gary-Schoolwide 
Planning w/ KJ/Star 
Plaza 
 

18 19 

20 21 2nd SWP @ 
Indiana History 
Center 9:00-4:00 

22 2nd SWP @ 
Indiana History 
Center 9:00-4:00 

23 24 
 
HOLIDAY 

25 
 
HOLIDAY 

26 

27 28 29 30 CSR Technical 
Assistance  w/ KJ 
Marten House 
9:00-4:00 

   

November 2005 



Sun Mon Tue Wed Thu Fri Sat 
    1 Neglected & 

Delinquent Annual 
Survey due to SEA 
CSR TA  w/ KJ @ 
Marten House 9-4 

2  3 

4 5 6 7 8 9 10 

11 12 13 14 SWP w/ INSAI 
Cohort A Session 4 

15  16 17 

18 19 20 21 22 23 
 
HOLIDAY 

24 

25 26 
 
HOLIDAY 

27 28 29 30 31 

December 2005 



Sun Mon Tue Wed Thu Fri Sat 
1 2 

 
HOLIDAY 

3 4 5 6 7 

8 9 10 Quarterly 
Monitoring Report 
For 3rd quarter 
05-06 

11 12 13 Region 1 Network-
ing Meeting—School 
City of Hobart Service 
Center 9:00-11:30 

14 

15 16 
 
HOLIDAY 

17 18 Gary– Schoolwide 
Planning w/ KJ 
Star Plaza 

19 Gary—Schoolwide 
Planning w/ KJ 
Star Plaza 

20 Region 3 Network-
ing Meeting—Deer 
Meadow Primary 
Greencastle 

21 

22 23 24 25 26 27 28 

29 30 INSAI 
Indiana Conference 
On Learning 

31     

January 2006 



Sun Mon Tue Wed Thu Fri Sat 
   1 2 3 4 

5 6 7 8 3rd SWP Workshop 
@ Indiana History 
Center 9:00-4:00 

9 3rd SWP Workshop 
@ Indiana History 
Center 9:00-4:00 

10 11 

12 13 14 15 CSR Technical 
Assistance w/ KJ 
Marten House 
9:00—4:00 

16 CSR Technical 
Assistance w/KJ 
Marten House 
9:00—4:00 

17 18 

19 20 21  22  23 24 25 

26 27 28     

February 2006 



Sun Mon Tue Wed Thu Fri Sat 
   1 2nd Implementing 

SW Year 1 @ Indiana  
History Center 
9:00-4:00 

2 2nd Implementing 
SW Imp. Years 2-4       
@ Indiana  
History Center 
9:00-4:00 

3  4 

5 6 7 8 SWP w/ INSAI 
Cohort A Session 6 

9  10 11 

12 13 14 
 
ISTEP+ Retest 

15 
 
ISTEP+ Retest 

16 
 
ISTEP+ Retest 

17 18 

19 20 21 22 23 24 25 

26 27 28 29 Gary—Schoolwide 
Planning w/ KJ 
Star Plaza 

30 Gary-Schoolwide 
Planning w/ KJ 
Star Plaza 

31  

March 2006 



Sun Mon Tue Wed Thu Fri Sat 
      1 

2 3 4 5 6 7 8 

9 10 Quarterly 
Monitoring Report 
For 3rd quarter 
05-06 

11 12 13 14 
 
HOLIDAY 

15 

16 17 18 19 20 21 Region 1 Network-
ing Meeting—School 
City of Hobart Service 
Center 9:00-11:30 

22 

23 24 25 26 27 4th SWP 
Workshop @ 
Indiana History  
Center 9:00-4:00 

28 4th SWP 
Workshop @ 
Indiana History 
Center 9:00-4:00 

29 

30       

April 2006 



Sun Mon Tue Wed Thu Fri Sat 
 1 2 

 
 
HOLIDAY 

3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 17 18 4th CSR  
Workshop @ 
Marten House 
9:00—4:00 

19 4th CSR  
Workshop @ 
Marten House 
9:00—4:00 

20 

21 22 23 24 25 26 27 

28 29 
 
 
HOLIDAY 

30 31    

May 2006 



Sun Mon Tue Wed Thu Fri Sat 
    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30  

June 2006 



Sun Mon Tue Wed Thu Fri Sat 
      1 

2 3 4 5 6 7 8 

9 10 11 12 13 14 15 

16 17 18 19 20 21 22 

23 24 25 26 27 28 29 

30 31      

July 2006 


